



THOMAS COMMITTA ASSOCIATES, INC.
Town Planners & Landscape Architects

AGENDA

Task Force Meeting #6

Recreation, Open Space, and Environmental Resource Plan Update

Easttown Township – Chester County, PA

July 19, 2023

7:00 to 8:30 PM

The following items will be discussed at Task Force Meeting #6.

- 1. Schedule for ROSER Plan Update (7:00 to 7:10PM)**
 - 1.1. Current Revised Schedule (to be confirmed)
 - 1.2. Projection Completion: Fall 2023

- 2. Open Space and Conservation Easements (7:10 to 7:25PM)**
 - 2.1. Kevin Kuhn, Charlestown Township Supervisors
(the Charlestown Township Conservation Easement experience)

- 3. Public Workshop #3 (June 13, 2023) & Recent Communications (7:25 to 7:40PM)**
 - 3.1. Overall Takeaways
 - 3.2. Discuss Tabulations from PW #3 Exercise

- 4. ROSER Plan Update: Draft #1 (7:40 to 8:10PM)**
 - 4.1. Discuss Draft #1

- 5. Public Workshop #4 on September 14, 2023 (8:10 to 8:25PM)**
 - 5.1. Confirm Date
 - 5.2. Discuss Location and Time?
 - 5.3. Discuss Draft Agenda for Public Workshop #4 on 9-14-2023

- 6. Next Steps (8:25 to 8:30PM)**
 - 6.1. EAC Meeting on 7-27-2023
 - 6.2. BOS Meeting on 8-21-2023 & 9-18-2023
 - 6.3. Planning Commission Meeting on 9-7-2023
 - 6.4. Public Workshop #4 on 9-14-2023
 - 6.5. Task Force Meeting on 9-20-2023



THOMAS COMITTA ASSOCIATES, INC.
Town Planners & Landscape Architects

Recreation, Open Space, and Environmental Resources Plan

Easttown Township – Chester County, PA

Tentative Schedule of Meeting Dates

(Revised:10-13-22; 11-16-22; 12-5-22; 1-11-23; 1-26-23; 3-21-23; 4-17-23; 5-17-23; 6-1-23; 7-10-23)

Task Force Meetings

- TF-1: August 17, 2022
- TF-2: October 19, 2022
- TF-3: November 16, 2022
- TF-4: January 19, 2023
- TF-5: March 15, 2023
- TF-6: May 17, 2023 (Present Guiding Principles; discuss PW #2; prepare for PW #3)
- TF-7: July 13, 2023
(PW #3/TF-7: receive continued input; present and discuss GP and Goals and Objectives)
- TF-8: July 19, 2023 (Present and discuss Draft #1 of the Plan; Discuss PW #3)
- TF-9: September 20, 2023 (Present and discuss Draft #2 of the Plan; discuss PW #4)

Board of Supervisors Meetings

- BOS-1: December 19, 2022
- BOS-2: July 17, 2023 (Present Updates & present GP and Goals & Objectives; Discuss PW #3)
- BOS-3: August 21, 2023 (Present and discuss Draft #1 of the Plan)
- BOS-4: September 18, 2023 (Present and discuss Draft #2 of the Plan)
- BOS-5: October 16, 2023 (Present Final/Draft #3 of the Plan)

Planning Commission Meetings

- PC-1: July 6, 2023 (Present and discuss updates, and work to date)
- PC-2: September 7, 2023 (Present and discuss updates & Draft #2 of the Plan)

Public Workshop Meetings

- PW-1: November 16, 2022
- PW-2: April 13, 2023
- PW-3: July 13, 2023
(PW #3/TF-7: receive continued input; present and discuss GP and Goals and Objectives)
- PW-4: September 14, 2023 (Present and discuss Draft #2)

Parks and Recreation Board Meeting

- P&R-1: January 18, 2023
- P&R-2: June 21, 2023 (Present and discuss updates, and work to date)

Environmental Advisory Committee Meeting

- EAC-1: July 27, 2023 (Present and discuss updates & work to date)
-



THOMAS COMMITTA ASSOCIATES, INC.
Town Planners & Landscape Architects

AGENDA

Public Workshop #4

Recreation, Open Space, and Environmental Resource Plan Update Easttown Township – Chester County, PA

**September 14, 2023 from ??? PM to ??? PM
at ????**

The following items will be reviewed and discussed at Public Workshop #4.

- 1. Schedule for ROSER Plan Update**
 - 1.1. Updated Schedule
 - 1.2. Projection Completion: Fall 2023

- 2. Draft #1 - Recreation, Open Space, and Environmental Resource Plan Update**
 - 2.1. Present and give overview of Draft #1

- 3. Workshop Exercise**
 - 3.1. Recommendations & Priorities?????

- 4. Questions/Comments**
 - 4.1. Questions
 - 4.2. Comments